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ESTIMATE RUN 07/03/2002

ESTIMATE SUMMARY 13:59:16

CONTID: C13153         ESTIMATE NO: 0007 PROG 1999

PCN: 13153-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R-4 EPOXY PAVMENT MARKINGS PERCENT TIME:

PROJECT NO: C R400-101                    

R-4 EPOXY PAVEMENT MARKINGS

NAME OF ROAD: 999

PROJECT COUNTIES: VARIOUS, REGION 4

CONTRACTOR:

WARNING LITES & EQUIPMENT, INCORPORATED PAY PERIOD ENDING 07/03/2002 DATE TIME STARTED 05/15/2001

632 WEST GUNNISON DATE LET 02/15/2001 DATE WORK BEGAN

 DATE AWARDED 02/20/2001 DATE TIME STOPPED 10/12/2001

 DATE CONTRACT EXECUTED 03/06/2001 DATE ACCEPTED 10/12/2001

GRAND JUCTION CO 81501     970/242-1800 DATE NOTICE TO PROCEED 05/15/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,192,505.90 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,300,300.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 11,653.26

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.04%

-467.25

0.00

0.00

11,653.26

$

$

$

$

0.00

1,192,973.15

1,192,973.15

0.00

1,192,973.15

-5,000.00

0.00

1,187,973.15

0.00

AMOUNT DUE 1,187,973.15 11,653.26

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 11,653.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

80.0 TIME ALLOW: 80

ORIG TIME ALLOW: 80
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PCN: 13153-BID    ESTIMATE RUN 07/03/2002

PROJECT: C R400-101                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:59:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

0.000

SF  

0.75000 0.000.000

0.00

0010 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

1,000.00000 1,000.001.000

0.00

0015 EPOXY PAVEMENT MARKING 35,641.000

0.000

627-00005  
 

35,626.000

GAL 

31.15000 1,110,217.1535,641.000

0.00

0020 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 9,108.000

0.000

627-03000  
 

9,108.000

SF  

7.00000 63,756.009,108.000

0.00

0025 *MOBILE PAVEMENT MARKING ZONE 72.000

0.000

630-80520  
 

72.000

DAY 

250.00000 18,000.0072.000

0.00

0030 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0035 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0040 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 1,192,973.150.001,192,505.90CURRENT AMT0200 $ $ $

$ 1,192,973.150.00$1,192,505.90$CURRENT AMTPROJECT TOTAL


